



Third Northern Mariana Islands Constitutional Convention

Second Floor, Joeten Dandan Center
Caller. Box 10007, Saipan, MP 96950
Tel. No.: (670) 235-0843 • Fax No.: (670) 235-0842

POST CONSTITUTIONAL CONVENTION COMMITTEE SAIPAN, MP 96950

CONTRACT CHANGE ORDER

NO. 1

Independent Contractor - Jose P. Cruz

Title of Project: Post Convention Committee

Contract No: CC-95002-02

Account No: 1594-6219

Scope of Change:

To extend the completion date of the contract from August 15, 1995 to November 15, 1995, pursuant to the terms and conditions of Contract No. CC-95002-01, to include the Post Constitutional Convention Committee. Payment will be bimonthly in accordance to the same schedule as the original contract, CC-95002-01.

Reason for Change:

Change made pursuant to the terms of Contract No. CC-C95002-01 to include the Post Constitutional Convention Committee.

Cost of Change:

Concurred By:

ADD : \$ 12,508.04

By : *Herman T. Guerrero*
Herman T. Guerrero
Chair, Post Convention Committee

DEDUCT : \$ -0-

Date : AUG. 15 1995

Original Contract Amount	\$ <u>10,256.56</u>	Completion Date Status:
Previous Additions	\$ <u>-0-</u>	
Total Deductions	\$ <u>-0-</u>	<u>November 15, 1995</u>
Net Amount-Prior to this Change:	\$ <u>10,256.56</u>	Time Extension Resulting From This Change:
This Change Order: ADD	\$ <u>12,508.04</u>	None _____ Add <u>x</u>
DEDUCT	\$ _____	
REVISED Contract Amount	\$ <u>22,756.60</u>	

1. CERTIFIED FUNDS AVAILABLE:

Antonio R. Cabrera
 Acting Secretary of Finance

 Date

4. EXPENDITURE AUTHORITY:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee
 AUG. 15 1995

 Date

2. APPROVED AS TO FORM:

Sebastian Aloit
 Acting Attorney General

 Date

5. APPROVAL:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee
 AUG. 15 1995

 Date

3. CONTRACTING OFFICER:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee
 AUG. 15 1995

 Date

6. CONTRACTOR:

Jose P. Cruz
 TITLE:
08/15/95

 Date



Third Northern Mariana Islands Constitutional Convention


Second Floor, Joeten Dandan Center
Caller. Box 10007, Saipan, MP 96950
Tel. No.: (670) 235-0843 • Fax No.: (670) 235-0842

POST CONSTITUTIONAL CONVENTION COMMITTEE
SAIPAN, MP 96950

CONTRACT CHANGE ORDER

NO. 1

CS0337



Independent Contractor - Jose P. Cruz

Title of Project: Post Convention Committee

Contract No: CC-95002-02

Account No: 1594-6219

Scope of Change:

To extend the completion date of the contract from August 15, 1995 to November 15, 1995, pursuant to the terms and conditions of Contract No. CC-95002-01, to include the Post Constitutional Convention Committee. Payment will be bimonthly in accordance to the same schedule as the original contract, CC-95002-01.

Reason for Change:

Change made pursuant to the terms of Contract No. CC-C95002-01 to include the Post Constitutional Convention Committee.

Cost of Change:

Concurred By:

ADD : \$ 12,508.04


By : *Herman T. Guerrero*
Herman T. Guerrero
Chair, Post Convention Committee

DEDUCT : \$ -0-


Date : AUG. 15 1995

Original Contract Amount	\$ <u>10,256.56</u>	Completion Date Status:
Previous Additions	\$ <u>-0-</u>	
Total Deductions	\$ <u>-0-</u>	<u>November 15, 1995</u>
Net Amount-Prior to this Change:	\$ <u>10,256.56</u>	Time Extension Resulting From This Change:
This Change Order: ADD	\$ <u>12,508.04</u>	None _____ Add <u>x</u>
DEDUCT	\$ _____	
REVISED Contract Amount	\$ <u>22,756.60</u>	


1. CERTIFIED FUNDS AVAILABLE:


 Antonio R. Cabrera
 Acting Secretary of Finance
8/1/95
 Date


4. EXPENDITURE AUTHORITY:


 Herman T. Guerrero
 Chair, Post Convention Committee
 AUG. 15 1995
 Date


2. APPROVED AS TO FORM:


 Sebastian Aloit
 Acting Attorney General
9/19/95
 Date


5. APPROVAL:


 Herman T. Guerrero
 Chair, Post Convention Committee
 AUG. 15 1995
 Date

3. CONTRACTING OFFICER:


 Herman T. Guerrero
 Chair, Post Convention Committee
 AUG. 15 1995
 Date

6. CONTRACTOR:


 Jose P. Cruz
 TITLE:
08/15/95
 Date



Third Northern Mariana Islands Constitutional Convention

Second Floor, Joeten Dandan Center
Caller, Box 10007, Saipan, MP 96950
Tel. No.: (670) 235-0843 • Fax No.: (670) 235-0842

POST CONSTITUTIONAL CONVENTION COMMITTEE SAIPAN, MP 96950

CONTRACT CHANGE ORDER

NO. 1

Independent Contractor - Jose P. Cruz

Title of Project: Post Convention Committee

Contract No: CC-95002-02

Account No: 1594-6219

Scope of Change:

To extend the completion date of the contract from August 15, 1995 to November 15, 1995, pursuant to the terms and conditions of Contract No. CC-95002-01, to include the Post Constitutional Convention Committee. Payment will be bimonthly in accordance to the same schedule as the original contract, CC-95002-01.

Reason for Change:

Change made pursuant to the terms of Contract No. CC-C95002-01 to include the Post Constitutional Convention Committee.

Cost of Change:

Concurred By:

ADD : \$ 12,508.04

By : Herman T. Guerrero
Chair, Post Convention Committee

DEDUCT : \$ -0-

Date : AUG. 15 1995

Original Contract Amount	\$ <u>10,256.56</u>	Completion Date Status:
Previous Additions	\$ <u>-0-</u>	
Total Deductions	\$ <u>-0-</u>	<u>November 15, 1995</u>
Net Amount-Prior to this Change:	\$ <u>10,256.56</u>	Time Extension Resulting
This Change Order: ADD	\$ <u>12,508.04</u>	From This Change:
DEDUCT	\$ _____	
REVISED Contract Amount	\$ <u>22,756.60</u>	None _____ Add <u>x</u> _____

1. CERTIFIED FUNDS AVAILABLE:

Antonio R. Cabrera
 Acting Secretary of Finance

 Date

2. APPROVED AS TO FORM:

Sebastian Aloat
 Acting Attorney General

 Date

3. CONTRACTING OFFICER:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee

 AUG. 15 1995

 Date

4. EXPENDITURE AUTHORITY:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee

 AUG. 15 1995

 Date

5. APPROVAL:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee

 AUG. 15 1995

 Date

6. CONTRACTOR:

Jose P. Cruz
 Jose P. Cruz
 TITLE: _____

 08/15/95

 Date