



Third Northern Mariana Islands Constitutional Convention


Second Floor, Joeten Dandan Center
Caller, Box 10007, Saipan, MP 96950
Tel. No.: (670) 235-0843 • Fax No.: (670) 235-0842

POST CONSTITUTIONAL CONVENTION COMMITTEE
SAIPAN, MP 96950

CONTRACT CHANGE ORDER

NO. 1

CS0338



Independent Contractor - Alicia G. Guerrero

Title of Project:

Contract No: CC-95001-02

Account No: 1594-6219

Scope of Change:

To extend the completion date of the contract from August 15, 1995 to November 15, 1995, pursuant to the terms and conditions of Contract No. CC-95001-01, to include the Post Constitutional Convention Committee. Payment will be bimonthly in accordance to the same schedule as the original contract, CC-95001-01.

Reason for Change:

Change made pursuant to the terms of Contract No. CC-C95001-01 to include the Post Constitutional Convention Committee.

Cost of Change:

Concurred By:

ADD : \$ 12,508.04

By : *Herman T. Guerrero*
Herman T. Guerrero
Chair, Post Convention Committee

DEDUCT : \$ -0-

Date : AUG. 15 1995

Original Contract Amount	\$ <u>10,256.56</u>	Completion Date Status:
Previous Additions	\$ <u>-0-</u>	
Total Deductions	\$ <u>-0-</u>	<u>November 15, 1995</u>
Net Amount-Prior to this Change:	\$ <u>10,256.56</u>	Time Extension Resulting
This Change Order: ADD	\$ <u>12,508.04</u>	From This Change:
DEDUCT	\$ _____	
REVISED Contract Amount	\$ <u>22,756.60</u>	None _____ Add <u>x</u>

1. CERTIFIED FUNDS AVAILABLE:

[Signature]
 Antonio R. Cabrera
 Acting Secretary of Finance *9/9/95*
9/11/95
 Date

4. EXPENDITURE AUTHORITY:

[Signature]
 Herman T. Guerrero
 Chair, Post Convention Committee
 AUG. 15 1995
 Date

2. APPROVED AS TO FORM:

[Signature]
 Sebastian Aloat
 Acting Attorney General
9/9/95
 Date

5. APPROVAL:

[Signature]
 Herman T. Guerrero
 Chair, Post Convention Committee
 AUG. 15 1995
 Date

3. CONTRACTING OFFICER:

[Signature]
 Herman T. Guerrero
 Chair, Post Convention Committee
 AUG. 15 1995
 Date

6. CONTRACTOR:

[Signature]
 Alicia G. Guerrero
 TITLE:
8/15/95
 Date

COMMONWEALTH OF THE
NORTHERN MARIANA ISLANDS

397980

STATEMENT OF REMITTANCE

INVOICE NUMBER
PV 576864

DESCRIPTION
3RD PAYMENTS OF CONTRACT C50338

DISCOUNT

AMOUNT
* * *\$2,083.34* * *

TOTAL AMOUNT

* * *\$2,083.34* * *



Commonwealth Treasury
Commonwealth of the Northern Mariana Islands
P.O. Box #3234 CCRB
Saipan, MP 96950



Saipan Branch
Bank of Guam
Local Bank The People's Bank
Subsidiary
Northern Mariana Islands 96950

101-S-1
1212

397980

VOID ONE (1) YEAR FROM CHECK DATE

DATE

07/13/95

PAY EXACTLY (IN U.S. DOLLARS)

* * *\$2,083.34* * *

PAY TO THE ORDER OF:

ALICIA A. GUERRERO

⑈ 397980 ⑈ ⑆ 121405115 ⑆ 0103⑈025301⑈



Third Northern Mariana Islands Constitutional Convention

Second Floor, Joeten Dandan Center
Caller, Box 10007, Saipan, MP 96950
Tel. No.: (670) 235-0843 • Fax No.: (670) 235-0842

POST CONSTITUTIONAL CONVENTION COMMITTEE SAIPAN, MP 96950

CONTRACT CHANGE ORDER

NO. 1

Independent Contractor - Alicia G. Guerrero

Title of Project:

Contract No: CC-95001-02

Account No: 1594-6219

Scope of Change:

To extend the completion date of the contract from August 15, 1995 to November 15, 1995, pursuant to the terms and conditions of Contract No. CC-95001-01, to include the Post Constitutional Convention Committee. Payment will be bimonthly in accordance to the same schedule as the original contract, CC-95001-01.

Reason for Change:

Change made pursuant to the terms of Contract No. CC-C95001-01 to include the Post Constitutional Convention Committee.

Cost of Change:

Concurred By:

ADD : \$ 12,508.04

By : Herman T. Guerrero

Chair, Post Convention Committee

DEDUCT : \$ -0-

Date : AUG. 15 1995

Original Contract Amount	\$ <u>10,256.56</u>	Completion Date Status:
Previous Additions	\$ <u>-0-</u>	
Total Deductions	\$ <u>-0-</u>	<u>November 15, 1995</u>
Net Amount-Prior to this		
Change:	\$ <u>10,256.56</u>	Time Extension Resulting
This Change Order: ADD	\$ <u>12,508.04</u>	From This Change:
DEDUCT	\$ _____	
REVISED Contract Amount	\$ <u>22,756.60</u>	None _____ Add <u>x</u>

1. CERTIFIED FUNDS AVAILABLE:

Antonio R. Cabrera
 Acting Secretary of Finance

Date

2. APPROVED AS TO FORM:

Sebastian Aloor
 Acting Attorney General

Date

3. CONTRACTING OFFICER:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee

AUG. 15 1995

Date

4. EXPENDITURE AUTHORITY:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee

AUG. 15 1995

Date

5. APPROVAL:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee

AUG. 15 1995

Date

6. CONTRACTOR:

Alicia G. Guerrero
 Alicia G. Guerrero

TITLE: _____

8/15/95

Date



Third Northern Mariana Islands Constitutional Convention

Second Floor, Joeten Dandan Center
Caller. Box 10007, Saipan, MP 96950
Tel. No.: (670) 235-0843 • Fax No.: (670) 235-0842

**POST CONSTITUTIONAL CONVENTION COMMITTEE
SAIPAN, MP 96950**

CONTRACT CHANGE ORDER

NO. 1

Independent Contractor - Alicia G. Guerrero

Title of Project:

Contract No: CC-95001-02 Account No: 1594-6219

Scope of Change:

To extend the completion date of the contract from August 15, 1995 to November 15, 1995, pursuant to the terms and conditions of Contract No. CC-95001-01, to include the Post Constitutional Convention Committee. Payment will be bimonthly in accordance to the same schedule as the original contract, CC-95001-01.

Reason for Change:

Change made pursuant to the terms of Contract No. CC-C95001-01 to include the Post Constitutional Convention Committee.

Cost of Change:

Concurred By:

ADD : \$ 12,508.04

By : Herman T. Guerrero

Chair, Post Convention Committee

DEDUCT : \$ -0-

Date : AUG. 15 1995

Original Contract Amount	\$ <u>10,256.56</u>	Completion Date Status:
Previous Additions	\$ <u>-0-</u>	
Total Deductions	\$ <u>-0-</u>	<u>November 15, 1995</u>
Net Amount-Prior to this Change:	\$ <u>10,256.56</u>	Time Extension Resulting From This Change:
This Change Order: ADD	\$ <u>12,508.04</u>	
DEDUCT	\$ _____	
REVISED Contract Amount	\$ <u>22,756.60</u>	None _____ Add <u>x</u>

1. CERTIFIED FUNDS AVAILABLE:

Antonio R. Cabrera
 Acting Secretary of Finance

 Date

2. APPROVED AS TO FORM:

Sebastian Aloat
 Acting Attorney General

 Date

3. CONTRACTING OFFICER:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee

 AUG. 15 1995
 Date

4. EXPENDITURE AUTHORITY:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee

 AUG. 15 1995
 Date

5. APPROVAL:

Herman T. Guerrero
 Herman T. Guerrero
 Chair, Post Convention Committee

 AUG. 15 1995
 Date

6. CONTRACTOR:

Alicia G. Guerrero
 Alicia G. Guerrero
 TITLE:
8/15/95

 Date